App F IX 4

Previous References Pl 61-43-145 — 1944 Munabad — File No 61-43 Serial Nos 23, 24

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

Part B for April 1944

SUBJECT

Sanction to a revised estimate for Rs 1464/- for construction of Rice storage-tank in Parvagada Minor Municipality

1) The Deputy Commissioner Tumkur Dt
2) " Comptroller to Govt
3) " Director of P. H

Lr No 0371-3 dated 4 4 44

Sanctions

22/2/45

From the D C Tumkur Dt
No A6 C 698/43 dt 12-3-44
Requests sanction to the revised estimate for Rs 1464/- for providing a "R Tank at Pavagada, the extra cost of Rs 504/- required being met out of the W S Grant for 43-44

1 The original estimate for Rs 960/- was sanctioned vide G O dt 23-9-43 and the entire amount was met from out of the W S Grant for 43-44

2 The financial circumstances of the ryot according to the sanctioned budget for 43-44 is not satisfactory

3 In the above circumstances, the revised estimate for Rs 1464/- may be sanctioned and the extra amount of Rs 504/- being met out of the W S Grant for 43-44

4 A is submitted for orders

17/3

1 The proposal may be approved vide the covering letter

Law dept to 17/3

6 The revised estimate for Rs 1464/ may be sanctioned The extra amount of Rs 504/ may be met out of the

Continuation Sheet 2 — File No / Current No 5232 — of — Page

T S Nos 2 5 9

Circs 20 3 49

Circs 11-6 28 3 49

OFFICE OF THE MINISTER FOR L S G & P H
Date 21 Mar 1949
No 6520

Circs 27-3-49

Draft for Rl

Sd/-

Draft to the Sub Co, the extra cost of Rs 5240/ will be given from out of the W S grant as approved as this is a water supply improvement work

Mia 29/3

Draft

Sd/-

Issue No. 1037-38 4-4-49 G-V 3

Sanctions the proposal

Sd/-

19/5

one file

61-43-23

A6-C.
698/43

Office of the Deputy Commissioner
Tumkur District,
Dated (Camp) Punigal 12th March '44

To

C. Narayanaswamy Naidu, Esq., B.A., B.L.,
Secretary to Government of Mysore,
Law Department, Bangalore.

SECRETARIAT
5832
15 MAR 1944
L S G BRANCH

Sir,

Re Providing a 400 gallons capacity R C C storage tank and 4 taps to the bore-well at Pavagada

---

Adverting to G O No L 3595-8/M1 61-43-5 dated 23/9/43 sanctioning an estimate for Rs 940/- for the above work, I have the honour to state as follows

The Sanitary Engineer has in the report accompanying the revised estimate for Rs 1464/- in this behalf, stated that only one quotation was received from Mr T A Jojappa, contractor Tumkur which is Rs 524/- above the original sanctioned estimate and that sanction of Government may be obtained to the excess expenditure of Rs 540/- over the sanctioned estimate out of the water supply grants so that the work might be put on hand

I request that sanction of Government may be kindly obtained to the revised estimate of Rs 1464/- prepared in this behalf and to the additional cost of the estimate being met out of the water supply grants

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Tumkur District

Krl

G R S App F VI—G 2]

SUBJECT

6 copies

4

No

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 4/4 194

Signed by Mr. G. R. Rao

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

...e Gazette
...rt ?

Section Mil

File No 61-43

Serial No 2 4

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read— ...to No. L 3595-8/M 61-43-5 dt. 23-9-43 sanctioning an estimate for Rs 940/- for the construction of a R.C. Storage tank of 400 gallons capacity and ... for taps at the Bore well, ... at Parvagada Minor Mkt.

2) Letter No A6-C 698/43 dt. 12-3-44 from the D. ... requesting, in the circumstances stated, sanction to a revised estimate for Rs 1464/- for the work referred to in the go

Order thereon—No

5

read above and to a grant of Rs 524/ being the extra cost ~~amount~~ involved ~~in the~~ by the revision of the estimate

Revised order No 210371-307 4/4

the estimate for Rs 1464/- is sanctioned The excess of Rs 524/- required will be met out of the reserve available under D.S grants for '43 - 44

for

Secretary to Government

To,

The D C. Tinnevelly ✓ 4502 -

The Executive ✓

The D P H ✓

List of Enclosures

Copied by

Examined by

WD 04162—GPB—60 000—23-10-41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

6

Read:-

Government Order No.L.3595-9/41.31-43-5 dated the 25rd September 1943 sanctioning an estimate for Rs.940/- for the construction of an R.C.C.Storage tank of 400 gallons capacity and installation of four taps at the bore-wells in Pavagada Minor Municipality.

2. Letter No.A6-C.633/43 dated the 13th March 1944 from the Deputy Commissioner, Tumkur District, requesting, in the circumstances stated, sanction to a revised estimate for Rs.1,464/- for the work referred to in the Government Order read above and to a Government grant of Rs.524/-, being the extra cost involved by the revision of the estimate.

ORDER NO.L. 10371-3/and

Dated, Bangalore, the 4/4/ March 1944.

The revised estimate for Rs.1,464/- is sanctioned. The excess of Rs.524/- required will be met out of the reserve available under Water Supply grants for 1943-44.

Secretary to Government,
Law Department.

To.-

The Deputy Commissioner, Tumkur District, with records.
The Comptroller to the Government of Mysore.
The Director of Public Health in Mysore

KRS/6.